
   
WEEKLY SUMMARY REPORT 

 

BETA GROUP, INC. 
315 Norwood Park South, 2nd Floor, Norwood, MA 02062 

P: 781.255.1982 | F: 781.255.1974 | W: www.BETA-Inc.com                                                                                                         Page 1 of 8 

 

Client: Needham DPW Dates: 
 

1/20/2020 to 1/24/2020 
Contract: Rosemary Lake Dredging   
Contractor: Maverick Construction Co., Inc. Inspector(s) on site: Caroline Armstrong 

     

 
 WORK COMPLETED THIS WEEK 

  

• Weekly turbidity monitoring conducted on Tuesday and Friday along Rosemary Brook.  

 

• Dense grade gravel delivered to staging area and for work pad.  Sump pumps used for 

dewatering from work pad and discharge into Lake outfall.  

 

• Treatment Tank delivered to beach parcel for backwashing. Additional material for filtration 

system delivered to beach parcel.  

 

• Construction of working pad. Crane mats placed on lakebed.  

 

• Maverick has begun the excavation and stockpiling lakebed material by work pad to dewater. 

Stockpiles are separated by grid system addressed in sediment sampling plan. Conducted 

paint filter test of the two stockpiles on Site, 50% of the tests passed. 

 

• Additional emergency spill kit equipment delivered and set up at staging area.  

 

• Working on waste profile for Saugus facility acceptance.  On-going equipment and material 

mobilization. 

 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

• Weekly turbidity monitoring to be conducted along Rosemary Brook.   

 

• Continue construction of working pad. Continue stockpiling of material to allow dewater. 

Continue placing crane mats to access lake.  

 

• Mobilization of jersey barriers to work pad for stockpile areas.  

 

• Complete filtration system setup. Delivery of propane tanks for portable heater. Perform 

pump test with treatment system on base flow.   

 

• Saugus waste profile. 

 

• Installation of rip rap forebay.   
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Emergency spill equipment at Staging Area 

 
 

       
Dense grade delivery to work pad (1/21/2020) 

 
 

 
 
 
 

PHOTOS  
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Work pad progress. Crane mats set up on pad (1/23/2020) 

 

 
Crane mats placed on work pad  
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Work pad progress (1/23/2020) 

 
 

 
Work pad progress (1/24/2020) 
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Work pad progress (1/24/2020) 

 
 

 
Panorama of work pad progress (1/24/2020) – facing east 

 
 
 
 
 



Needham DPW 
Rosemary Lake Dredging 

 1/24/2020 

 Page 6 of 8 

 
 

 
Stockpile of material #1 (1/24/2020) – facing east of work pad  

 

 
Stockpile of material #2 (1/24/2020) – facing south from work pad 



Needham DPW 
Rosemary Lake Dredging 

 1/24/2020 

 Page 7 of 8 

 
 

 
Area being dewatered – sump pumps installed and discharging into outfall 

 
 

     
Tuesday (1/21/2020)      Thursday (1/23/2020) 

Dewatering discharged to Rosemary Lake outfall (1/21/2020) 
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Paint Filter test inside trailer (1/24/2020) 

 
 

 
Backwash treatment tank delivered to Beach parcel 

 
 

 


